COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 10/ 2012

ESTI MATE SUMVARY 16: 01: 32
CONTI D C18627 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 18627- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 34.0 DAYS TIME ALLOW 1/31/2013 FI XED COVPLETI ON DATI
SH 266 & 71 BRIDGES N. OF ROCK PERCENT TIME:  21.66 ORI G TIME ALLOW 1/31/2013 FI XED COMPLETI ON DATI
PROJECT NO FBRR200- 181
SH 266 & 71 BRIDGES N. OF ROCK
NAME OF ROAD: 266A
PRQJECT COUNTI ES: OTERO
CONTRACTOR:
KIEW T | NFRASTRUCTURE CO PAY PERI OD ENDI NG 09/ 30/ 2012 DATE TI ME STARTED 08/28/2012
7926 S. PLATTE CANYON RD DATE LET 07/ 31/ 2012 DATE WORK BEGAN
DATE AWARDED 08/ 15/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 28/ 2012 DATE ACCEPTED
LI TTLETON CcO 80128 303- 979- 9330 DATE NOTI CE TO PROCEED 08/ 28/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 4, 873,853.00 PARTICl PATING $ 0.00 $ 0.00
AWARD PRQJECT AMT: $  4,438,253.00 NON-PARTI Ol PATI NG 756, 138. 60 756, 138. 60
PERCENT COWPLETE: 15. 51% TOTAL EARNI NGS 756, 138. 60 756, 138. 60
FUNDS AVAI LABLE: $  4,117,714.40 STOCKPI LED MATER ALS 0.00 0.00
GROSS EARNI NGS 756, 138. 60 756, 138. 60
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -18,184. 16 -18, 184. 16
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 737, 954. 44 737, 954. 44
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 737, 954. 44 737, 954. 44
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 737, 954. 44

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18627 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18627-BI D ESTI MATE RUN 10/ 10/ 2012
PRQIECT: FBRR200- 181 ESTI MATE NO 0001 16: 01: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 Site 1 - SH 71(L-22-CO

0005 201- 00001 C earing and G ubbing 4.000 0. 000
ACRE 1. 400 2, 800. 00
2, 000. 00000 1. 400 2, 800. 00
0010 202-00220 Renoval of Asphalt Mat 1, 200. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
0015 202-00710 Renoval of Power Pole 1. 000 0. 000
EACH 1. 000 500. 00
500. 00000 1. 000 500. 00
0020 202-00810 Renoval of Ground Sign 3. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0025 202-01000 Renoval of Fence 237. 000 0. 000
LF 237.000 1, 422.00
6. 00000 237.000 1, 422.00
0030 202-01130 *Renoval of Quardrail Type 3 87. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0035 202- 05026 Sawi ng Asphalt Material (6 Inch) 66. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0040 203-00010 Uncl assi fied Excavation (Conplete In Place) 701. 000 0. 000
CY 0. 000 0. 00
35. 00000 0. 000 0. 00
0045 203-01500 Bl adi ng 8. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0050 203-01510 Backhoe 8. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0. 00
0055 203-01550 Dozi ng 8. 000 0. 000
HOUR 0. 000 0. 00

250. 00000 0. 000 0. 00



CONTI D C18627 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18627-BI D ESTI MATE RUN 10/ 10/ 2012
PRQJECT: FBRR200- 181 ESTI MATE NO 0001 16: 01: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 Site 1 - SH 71(L-22-00O
0060 203-01594 Conbi nati on Loader 8. 000 0. 000
HOUR 0. 000 0. 00
225. 00000 0. 000 0. 00
0065 203-01597 Pot hol i ng 16. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0070 208-00002 *Erosion Log (12 Inch) 320. 000 0. 000
LF 320. 000 1, 920. 00
6. 00000 320. 000 1, 920. 00
0075 208-00020 *Silt Fence 5, 140. 000 0. 000
LF 2,668. 000 4,002. 00
1. 50000 2,668. 000 4,002. 00
0080 208-00034 *&avel Bag 200. 000 0. 000
LF 140. 000 1, 400. 00
10. 00000 140. 000 1, 400. 00
0085 208-00045 *Concrete Washout Structure 3. 000 0. 000
EACH 1. 000 900. 00
900. 00000 1. 000 900. 00
0090 208-00070 *Vehi cl e Tracki ng Pad 10. 000 0. 000
EACH 5. 000 4, 000. 00
800. 00000 5. 000 4, 000. 00
0095 208- 00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 0. 000
HOUR 9. 500 950. 00
100. 00000 9. 500 950. 00
0100 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 3. 000 450. 00
150. 00000 3. 000 450. 00
0105 208-00106 *Sweepi ng (Sedi nent Renoval ) 80. 000 0. 000
HOUR 8. 000 1, 200. 00
150. 00000 8. 000 1, 200. 00
0110 208-00107  Renoval of Trash 130. 000 0. 000
HOUR 5. 000 375. 00
75. 00000 5. 000 375.00



CONTI D C18627 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18627-BI D ESTI MATE RUN 10/ 10/ 2012
PRQJECT: FBRR200- 181 ESTI MATE NO 0001 16: 01: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 e 1 - SH 71(L-22-CO
0115 208- 00205 Erosi on Control Supervisor 260. 000 0. 000
HOUR 32. 500 975. 00
30. 00000 32.500 975. 00
0120 210- 00090 *Reset Del i neator 12. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0125 210-00810 *Reset Ground Sign 2. 000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0. 00
0130 210-01000 Reset Fence 395. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0135 210-01011 Reset Gate 1. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0140 212-00006 *Seedi ng (Native) 4.000 0. 000
ACRE 0. 100 60. 00
600. 00000 0. 100 60. 00
0145 212-00032 *Soi | Condi tioning 4.000 0. 000
ACRE 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0150 213-00002 *Mil ching (Weed Free Hay) 3. 000 0. 000
ACRE 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0155 213-00061 *Mul ch Tacki fier 600. 000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0. 00
0160 213-00100 *Soi | Bi nder 4. 600 0. 000
ACRE 0. 400 400. 00
1, 000. 00000 0. 400 400. 00
0165 216-00201 *Soi | Retention Bl anket (Straw Coconut) 4, 840. 000 0. 000
Sy 372.200 1, 116. 60
3. 00000 372.200 1, 116. 60



CONTI D C18627 COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 5

PCN: 18627-BI D ESTI MATE RUN 10/ 10/ 2012
PRQJECT: FBRR200- 181 ESTI MATE NO. 0001 16: 01: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 Site 1 - SH 71(L-22-CO
0170 304- 06000 Aggregate Base Course (Cl ass 6) 520. 000 0. 000
TON 0. 000 0. 00
35. 00000 0. 000 0.00
0175 403-00720 Hot M x Asphalt (Patching) (Asphalt) 25. 000 0. 000
TON 0. 000 0. 00
150. 00000 0. 000 0.00
0180 403-34741 Hot M x Asphalt (Gading SX) (75) (PG 64-22) 278. 000 0. 000
TON 0. 000 0. 00
115. 00000 0. 000 0.00
0185 403-34751 Hot M x Asphalt (Gading SX) (75) (PG 64-28) 325. 000 0. 000
TON 0. 000 0. 00
130. 00000 0. 000 0.00
0190 411-10255 Enul sified Asphalt (Slow Setting) 77.000 0. 000
GAL 0. 000 0. 00
2.50000 0. 000 0.00
0195 506- 00209 Riprap (9 Inch) 8. 000 0. 000
Cy 0. 000 0. 00
75. 00000 0. 000 0.00
0200 507- 00400 Bi tum nous Sl ope and Ditch Paving (Asphalt) 4.000 0. 000
TON 0. 000 0. 00
351. 00000 0. 000 0.00
0205 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 704. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0.00
0210 606- 01340 *End Anchorage Type 3D 5. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0.00
0215 606- 01370 *Transition Type 3G 4.000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0.00
0220 606- 02005 *End Anchor age (Fl ared) 1. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0.00



CONTI D C18627 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18627-BI D ESTI MATE RUN 10/ 10/ 2012
PRQJECT: FBRR200- 181 ESTI MATE NO 0001 16: 01: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 Site 1 - SH 71(L-22-CO
0225 607-00005 End Post 9. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0230 607- 00010 Corner and Line Brace Post 2.000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0235 607- 01000 Fence Barbed Wre with Metal Posts 237.000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0240 607-11580 Fence (Tenporary) 150. 000 0. 000
LF 150. 000 2,100. 00
14. 00000 150. 000 2,100. 00
0245 609-60011  Curb Type 6 (Section M 85. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0250 612-00001  *Delineator (Type I) 5. 000 0. 000
EACH 0. 000 0. 00
18. 00000 0. 000 0. 00
0255 612-00003 *Del i neator (Type II1) 7.000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0260 614-00011 *Sign Panel (Qass I) 18. 000 0. 000
SF 0. 000 0. 00
22. 00000 0. 000 0. 00
0265 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 66. 000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0. 00
0270 615- 00050 Enbanknent Protector Type 5 2.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0275 621-00425 *Detour (Site 1) 1. 000 0. 000
LS 0. 300 255, 000. 00
850, 000. 00000 0. 300 255, 000. 00



CONTI D C18627 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18627-BI D ESTI MATE RUN 10/ 10/ 2012
PRQIECT: FBRR200- 181 ESTI MATE NO 0001 16: 01: 32
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 Site 1 - SH 71(L-22-00O

0280 625- 00000 *Construction Surveying 0. 500 0. 000
LS 0. 000 0. 00
60, 000. 00000 0. 000 0. 00
0285 625-00001 *Construction Surveying (Hourly) 16. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0290 626- 00000 *Mobi | i zati on 0. 500 0. 000
LS 0. 250 75, 000. 00
300, 000. 00000 0. 250 75, 000. 00
0295 626- 01000 Public Information Services 0. 500 0. 000
LS 0. 200 3, 000. 00
15, 000. 00000 0. 200 3, 000. 00
0300 627-00005 *Epoxy Pavement Mar ki ng 20. 000 0. 000
GAL 0. 000 0. 00
300. 00000 0. 000 0.00
0305 630-00000 *Fl aggi ng 880. 000 0. 000
HOUR 386. 000 6, 948. 00
18. 00000 386. 000 6, 948. 00
0310 630-80002 *Fl ashi ng Beacon (Sol ar) 2.000 0. 000
EACH 1. 000 550. 00
550. 00000 1. 000 550. 00
0315 630-80336 *Barricade (Type 3 MB) (Tenporary) 6. 000 0. 000
EACH 0. 000 0. 00
41. 00000 0. 000 0. 00
0320 630-80341 *Construction Traffic Sign (Panel Size A) 17. 000 0. 000
EACH 1. 000 25.00
25. 00000 1. 000 25.00
0325 630-80342 *Construction Traffic Sign (Panel Size B) 40. 000 0. 000
EACH 11. 000 330. 00
30. 00000 11. 000 330. 00
0330 630-80343 *Construction Traffic Sign (Panel Size C 4.000 0. 000
EACH 0. 000 0. 00

45. 00000 0. 000 0. 00



CONTI D C18627 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 18627-BI D ESTI MATE RUN 10/ 10/ 2012
PRQIECT: FBRR200- 181 ESTI MATE NO 0001 16: 01: 32
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 Site 1 - SH 71(L-22-00O

0335 630-80344 *Construction Traffic Sign (Special) 128. 000 0. 000
SF 30. 000 300. 00
10. 00000 30. 000 300. 00
0340 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 5, 000. 00
5, 000. 00000 1. 000 5, 000. 00
0345 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 000
Type
ype) EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0350 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 16. 000 0. 000
EACH 0. 000 0. 00
85. 00000 0. 000 0. 00
0355 630- 80380 *Traffic Cone 40. 000 0. 000
EACH 20. 000 200. 00
10. 00000 20. 000 200. 00
0360 700-70011 F/ A Partnering 8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700-70012 F/ A Asphalt Pavenent |ncentive 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70016 F/ A Fuel Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700- 70018 F/ A Roadway Snoot hness | ncentive 3, 300. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 7, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70021 F/ A On- The-Job Trai nee 2,560. 000 0. 000
HOUR 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D C18627 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18627-BI D ESTI MATE RUN 10/ 10/ 2012
PRQJECT: FBRR200- 181 ESTI MATE NO 0001 16: 01: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 Site 1 - SH 71(L-22-CO
0390 700-70034 F/ A Overun Pool 225, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700- 70035 F/ A Dewat ering 32, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70380 F/ A Erosi on Control 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0250 CURRENT AMI  $ 1,687,699.50 % 370,923.60 $ 370, 923. 60
CAT NO0251 Site 2 - SH 266 (L-22-CM(L-22-CN)
0405 201- 00001 C earing and G ubbing 3. 200 0. 000
ACRE 3. 200 6, 400. 00
2, 000. 00000 3.200 6, 400. 00
0410 202-00011 Tree Trinm ng 1. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0415 202- 00220 Renoval of Asphalt Mat 1, 197. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
0420 202-00810 Renoval of Ground Sign 3. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0425 202-01000 Renoval of Fence 67. 000 0. 000
LF 67. 000 402. 00
6. 00000 67. 000 402. 00
0430 202- 05026 Sawi ng Asphalt Material (6 Inch) 44. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0435 203-00010 Uncl assi fied Excavation (Conplete In Place) 1, 798. 000 0. 000
CY 0. 000 0. 00
35. 00000 0. 000 0. 00



CONTI D C18627 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 18627-BI D ESTI MATE RUN 10/ 10/ 2012
PRQIECT: FBRR200- 181 ESTI MATE NO 0001 16: 01: 32
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0251 Site 2 - SH 266 (L-22-QM) (L-22-CN)

0440 203-01500 Bl adi ng 8. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0445 203-01510 Backhoe 8. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0. 00
0450 203-01550 Dozi ng 8. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0.00
0455 203- 01594 Conbi nati on Loader 8. 000 0. 000
HOUR 0. 000 0. 00
225. 00000 0. 000 0.00
0460 203-01597 Pot hol i ng 16. 000 0. 000
HOUR 8. 500 850. 00
100. 00000 8. 500 850. 00
0465 208-00002 *Erosion Log (12 Inch) 270. 000 0. 000
LF 270. 000 1, 620. 00
6. 00000 270. 000 1, 620. 00
0470 208-00020 *Silt Fence 4, 000. 000 0. 000
LF 3, 480. 000 5,220. 00
1. 50000 3, 480. 000 5, 220. 00
0475 208-00034 *&avel Bag 200. 000 0. 000
LF 200. 000 2,000. 00
10. 00000 200. 000 2,000. 00
0480 208-00045 *Concrete Washout Structure 3. 000 0. 000
EACH 1. 000 900. 00
900. 00000 1. 000 900. 00
0485 208-00070 *Vehi cl e Tracki ng Pad 11. 000 0. 000
EACH 5. 000 4, 000. 00
800. 00000 5. 000 4, 000. 00
0490 208-00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 0. 000
HOUR 8. 500 850. 00

100. 00000 8. 500 850. 00



CONTI D C18627 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 18627-BI D ESTI MATE RUN 10/ 10/ 2012
PRQIECT: FBRR200- 181 ESTI MATE NO 0001 16: 01: 32
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0251 Site 2 - SH 266 (L-22-QM) (L-22-CN)

0495 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 3. 000 450. 00
150. 00000 3. 000 450. 00
0500 208-00106 *Sweepi ng (Sedi nent Renoval ) 40. 000 0. 000
HOUR 3. 000 450. 00
150. 00000 3. 000 450. 00
0505 208-00107 Renoval of Trash 130. 000 0. 000
HOUR 5. 000 375. 00
75. 00000 5. 000 375. 00
0510 208-00205 Erosi on Control Supervisor 260. 000 0. 000
HOUR 32. 500 975. 00
30. 00000 32.500 975. 00
0515 210- 00090 *Reset Del i neator 6. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0520 210-00810 *Reset Ground Sign 2.000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0. 00
0525 210-01160 *Reset CGuardrail Type 6 164. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0530 210-01200 *Reset End Anchor age 2.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0535 212-00006 *Seedi ng (Native) 3. 200 0. 000
ACRE 0. 000 0. 00
600. 00000 0. 000 0. 00
0540 212-00032 *Soi | Condi tioning 3. 200 0. 000
ACRE 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0545 213-00002 *Mil ching (Weed Free Hay) 2.500 0. 000
ACRE 0. 000 0. 00

1, 000. 00000 0. 000 0.00
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PON: 18627-BI D ESTI MATE RUN 10/ 10/ 2012
PRQIECT: FBRR200- 181 ESTI MATE NO 0001 16: 01: 32
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0251 Site 2 - SH 266 (L-22-QM) (L-22-CN)

0550 213-00061 *Mul ch Tackifier 500. 000 0. 000
LB 0. 000 0. 00
2.00000 0. 000 0. 00
0555 213-00100 *Soi | Bi nder 3. 300 0. 000
ACRE 0. 500 500. 00
1, 000. 00000 0. 500 500. 00
0560 216- 00201 *Soi | Retention Bl anket (Straw Coconut) 3, 200. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0565 304- 06000 Aggregate Base Course (Cl ass 6) 802. 000 0. 000
TON 0. 000 0. 00
35. 00000 0. 000 0. 00
0570 403-00720 Hot M x Asphalt (Patching) (Asphalt) 25. 000 0. 000
TON 0. 000 0. 00
150. 00000 0. 000 0.00
0575 403-34741  Hot Mx Asphalt (Grading SX) (75) (PG 64-22) 277.000 0. 000
TON 0. 000 0. 00
115. 00000 0. 000 0.00
0580 403-34751  Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 252. 000 0. 000
TON 0. 000 0. 00
130. 00000 0. 000 0. 00
0585 411-10255 Emul sified Asphalt (Sl ow Setting) 91. 000 0. 000
GAL 0. 000 0. 00
2.50000 0. 000 0.00
0590 506-00209 Riprap (9 Inch) 16. 000 0. 000
CcY 0. 000 0. 00
75. 00000 0. 000 0. 00
0595 507- 00400 Bi tum nous Sl ope and Ditch Paving (Asphalt) 9. 000 0. 000
TON 0. 000 0. 00
351. 00000 0. 000 0. 00
0600 606- 00601 *Quardrail Type 6 (6-3 Post Spaci ng) 100. 000 0. 000
LF 0. 000 0. 00

35. 00000 0. 000 0. 00
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PON: 18627-BI D ESTI MATE RUN 10/ 10/ 2012
PRQIECT: FBRR200- 181 ESTI MATE NO 0001 16: 01: 32
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0251 Site 2 - SH 266 (L-22-QM) (L-22-CN)

0605 606-01340 *End Anchorage Type 3D 6. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0610 607-00005 End Post 2.000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0615 607-01000 Fence Barbed Wre with Metal Posts 67. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0620 609-60011  Curb Type 6 (Section M 121. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0625 612-00001  *Delineator (Type I) 20. 000 0. 000
EACH 0. 000 0. 00
18. 00000 0. 000 0. 00
0630 612-00003  *Delineator (Type II1) 12. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0635 614-00011 *Sign Panel (Qass I) 6. 000 0. 000
SF 0. 000 0. 00
22. 00000 0. 000 0. 00
0640 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 22.000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0. 00
0645 615- 00050 Enbanknent Protector Type 5 4.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0650 621-00425 *Detour (Site 2) 1. 000 0. 000
LS 0. 100 60, 000. 00
600, 000. 00000 0. 100 60, 000. 00
0655 625- 00000 *Construction Surveying 0. 500 0. 000
LS 0. 000 0. 00

60, 000. 00000 0. 000 0.00



CONTI D C18627 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PON: 18627-BI D ESTI MATE RUN 10/ 10/ 2012
PRQIECT: FBRR200- 181 ESTI MATE NO 0001 16: 01: 32
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0251 Site 2 - SH 266 (L-22-QM) (L-22-CN)

0660 625-00001 *Construction Surveying (Hourly) 16. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0665 626- 00000 *Mobi | i zati on 0. 500 0. 000
LS 0. 250 75, 000. 00
300, 000. 00000 0. 250 75, 000. 00
0670 626- 01000 Public Information Services 0. 500 0. 000
LS 0. 200 3, 000. 00
15, 000. 00000 0. 200 3, 000. 00
0675 627-00005 *Epoxy Pavement Mar ki ng 23.000 0. 000
GAL 0. 000 0. 00
300. 00000 0. 000 0. 00
0680 630- 00000 *Fl aggi ng 880. 000 0. 000
HOUR 376. 500 6, 777.00
18. 00000 376. 500 6, 777.00
0685 630- 00007 *Traffic Control Inspection 128. 000 0. 000
DAY 7.000 2,100. 00
300. 00000 7.000 2,100. 00
0690 630-00012 *Traffic Control Managenent 52. 000 0. 000
DAY 24.000 12, 000. 00
500. 00000 24.000 12, 000. 00
0695 630-80002 *Fl ashi ng Beacon (Sol ar) 2.000 0. 000
EACH 1. 000 550. 00
550. 00000 1. 000 550. 00
0700 630-80336 *Barricade (Type 3 MB) (Tenporary) 3. 000 0. 000
EACH 0. 000 0. 00
41. 00000 0. 000 0. 00
0705 630-80341 *Construction Traffic Sign (Panel Size A) 62. 000 0. 000
EACH 1. 000 25.00
25. 00000 1. 000 25.00
0710 630-80342 *Construction Traffic Sign (Panel Size B) 24.000 0. 000
EACH 12. 000 360. 00

30. 00000 12. 000 360. 00



CONTI D C18627 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 18627-BI D ESTI MATE RUN 10/ 10/ 2012
PRQJECT: FBRR200- 181 ESTI MATE NO 0001 16: 01: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0251 Site 2 - SH 266 (L-22-CM (L-22-CN)
0715 630- 80344 *Construction Traffic Sign (Special) 150. 000 0. 000
SF 30. 000 300. 00
10. 00000 30. 000 300. 00
0720 630-80355 *Portabl e Message Sign Panel 6. 000 0. 000
EACH 1. 500 7,500. 00
5, 000. 00000 1. 500 7,500. 00
0725 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 000
Type
ype) EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0730 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 18. 000 0. 000
EACH 0. 000 0. 00
85. 00000 0. 000 0. 00
0735 630- 80380 *Traffic Cone 40. 000 0. 000
EACH 20. 000 200. 00
10. 00000 20. 000 200. 00
0740 700-70033 F/ A Vi deo Tapi ng 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0745 700- 70034 F/ A Asphalt Pvnt Repair 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0750 700-70220 F/ A Phone Service 17, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0251 CURRENT AMI  $ 1,337,582.50$% 192, 804.00 % 192, 804. 00
CAT NOO350 Structure L-22-CO
0760 202- 00400 *Renoval of Bridge 1. 000 0. 000
EACH 0. 000 0. 00
40, 000. 00000 0. 000 0. 00
0765 206- 00000 Structure Excavation 1, 185. 000 0. 000
CY 0. 000 0. 00
25. 00000 0. 000 0. 00




CONTI D C18627 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 16
PCN: 18627-BI D ESTI MATE RUN 10/ 10/ 2012
PRQJECT: FBRR200- 181 ESTI MATE NO 0001 16: 01: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO350 Structure L-22-CO
0770 206- 00050 Structure Backfill (Special) 591. 000 0. 000
CY 0. 000 0. 00
75. 00000 0. 000 0. 00
0775 206- 00100 Structure Backfill (dass 1) 313. 000 0. 000
CY 0. 000 0. 00
65. 00000 0. 000 0. 00
0780 206- 00200 Structure Backfill (dass 2) 210. 000 0. 000
CY 0. 000 0. 00
35. 00000 0. 000 0. 00
0785 206- 00360 Mechani cal Rei nforcenent of Soil 528. 000 0. 000
CY 0. 000 0. 00
50. 00000 0. 000 0. 00
0790 420- 00300 Geotextile (Reinforcenent) 942. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0795 504- 04420 Precast Panel Facing 675. 000 0. 000
SF 0. 000 0. 00
37. 00000 0. 000 0. 00
0800 515-00120 *Wat er proof i ng ( Menbrane) 436. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0805 601- 03040 Concrete Cass D (Bridge) 143. 000 0. 000
CY 0. 000 0. 00
900. 00000 0. 000 0. 00
0810 602-00020 *Rei nforcing Steel (Epoxy Coated) 26, 084. 000 0. 000
LB 0. 000 0. 00
1. 00000 0. 000 0. 00
0815 606- 11030 Bridge Rail Type 10M 206. 000 0. 000
LF 0. 000 0. 00
150. 00000 0. 000 0. 00
0820 613-00200 2 Inch Electrical Conduit 106. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
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PON: 18627-BI D ESTI MATE RUN 10/ 10/ 2012
PRQIECT: FBRR200- 181 ESTI MATE NO 0001 16: 01: 32
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO350 Structure L-22-CO

0825 618-01994 Prestressed Concrete Box (Depth 32" Through 48") 4, 032. 000 0. 000
(I'nstall Only)
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
CAT 0350 CURRENT AMI $ 457,200.00 $ 0.00 % 0. 00
CAT NOO351 Structure L-22-CM
0830 202- 00400 *Renoval of Bridge 1. 000 0. 000
EACH 0. 000 0. 00
40, 000. 00000 0. 000 0. 00
0835 202- 00495 Renoval of Portions of Present Structure 1. 000 0. 000
LS 0. 000 0. 00
22, 000. 00000 0. 000 0. 00
0840 206- 00000 Structure Excavation 566. 000 0. 000
cY 283. 000 7,075. 00
25. 00000 283. 000 7,075. 00
0845 206- 00100 Structure Backfill (dass 1) 363. 000 0. 000
CY 0. 000 0. 00
65. 00000 0. 000 0. 00
0850 206- 00200 Structure Backfill (dass 2) 98. 000 0. 000
CY 0. 000 0. 00
35. 00000 0. 000 0. 00
0855 206- 00360 Mechani cal Rei nforcenent of Soil 363. 000 0. 000
CY 0. 000 0. 00
50. 00000 0. 000 0. 00
0860 502-11489  *Steel Piling (HP 14x89) (Install Only) 1, 150. 000 0. 000
LF 515. 000 16, 480. 00
32. 00000 515. 000 16, 480. 00
0865 515-00120 *Wat er proof i ng (Menbr ane) 336. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0870 601- 03040 Concrete O ass D (Bridge) 308. 000 0. 000
cY 41. 000 36, 900. 00

900. 00000 41. 000 36, 900. 00
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PON: 18627-BI D ESTI MATE RUN 10/ 10/ 2012
PRQIECT: FBRR200- 181 ESTI MATE NO 0001 16: 01: 32
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO351 Structure L-22-CM

0875 602-00020 *Rei nforcing Steel (Epoxy Coated) 55, 695. 000 0. 000
LB 15, 326. 000 15, 326. 00
1. 00000 15, 326. 000 15, 326. 00
0880 606-11030 Bridge Rail Type 10M 185. 000 0. 000
LF 0. 000 0. 00
150. 00000 0. 000 0. 00
0885 613-00200 2 Inch Electrical Conduit 95. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
0890 618-01992 Prestressed Concrete Box (Depth Less Than 32 Inches) 3, 096. 000 0. 000
(I'nstall Only)
SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0895 631-20020 Move Bridge (Roll) 1. 000 0. 000
LS 0. 000 0. 00
230, 000. 00000 0. 000 0. 00

CAT 0351 CURRENT AMI  $ 797,923.00 $ 75,781.00 % 75, 781. 00
CAT NOO352 Structure L-22-CN

0900 202-00400 *Renoval of Bridge 1. 000 0. 000
EACH 0. 000 0. 00
40, 000. 00000 0. 000 0. 00
0905 202- 00495 Renoval of Portions of Present Structure 1. 000 0. 000
LS 0. 000 0. 00
22, 000. 00000 0. 000 0. 00
0910 206- 00000 Structure Excavation 528. 000 0. 000
cY 264. 000 6, 600. 00
25. 00000 264. 000 6, 600. 00
0915 206- 00100 Structure Backfill (dass 1) 308. 000 0. 000
CcY 0. 000 0. 00
65. 00000 0. 000 0. 00
0920 206- 00200 Structure Backfill (dass 2) 64. 000 0. 000
CY 0. 000 0. 00

35. 00000 0. 000 0. 00
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PON: 18627-BI D ESTI MATE RUN 10/ 10/ 2012
PRQIECT: FBRR200- 181 ESTI MATE NO 0001 16: 01: 32
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO352 Structure L-22-CN

0925 206- 00360 Mechani cal Rei nforcenent of Soil 308. 000 0. 000
CY 0. 000 0. 00
50. 00000 0. 000 0. 00
0930 502-11489  *Steel Piling (HP 14x89) (Install Only) 803. 000 0. 000
LF 309. 000 9, 888. 00
32. 00000 309. 000 9, 888. 00
0935 509- 00000 Structural Steel (Install Only) 43, 488. 000 0. 000
LB 0. 000 0. 00
1. 50000 0. 000 0. 00
0940 512-00118 Bearing Device (Special) (Install Only) 10. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0945 515-00120 *Wat er proof i ng (Menbr ane) 198. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0950 601-03040 Concrete O ass D (Bridge) 215. 000 0. 000
cY 56. 000 50, 400. 00
900. 00000 56. 000 50, 400. 00
0955 602- 00020 *Rei nforcing Steel (Epoxy Coated) 35, 462. 000 0. 000
LB 10, 242. 000 10, 242. 00
1. 00000 10, 242. 000 10, 242. 00
0960 606- 11030 Bridge Rail Type 10M 113. 000 0. 000
LF 0. 000 0. 00
150. 00000 0. 000 0. 00
0965 613-00200 2 Inch Electrical Conduit 56. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
0970 631-20010 Move Bridge (Slide) 1. 000 0. 000
LS 0. 000 0. 00
69, 000. 00000 0. 000 0. 00

CAT 0352 CURRENT AMI  $ 553,948.00 $ 77,130.00 % 77,130. 00



CONTI D: C18627 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20
PCN: 18627-BI D ESTI MATE RUN 10/ 10/ 2012
PRQJECT: FBRR200- 181 ESTI MATE NO. 0001 16: 01: 32
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0450 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0975 620- 00002 Field Office (Oass 2) 1. 000 0. 000
EACH 1. 000 15, 000. 00
15, 000. 00000 1. 000 15, 000. 00
0980 620-00012 Field Laboratory (O ass 2) 1. 000 0. 000
EACH 1. 000 20, 000. 00
20, 000. 00000 1. 000 20, 000. 00
0985 620- 00020 Sanitary Facility 3. 000 0. 000
EACH 3. 000 4, 500. 00
1, 500. 00000 3. 000 4, 500. 00
CAT 0450 CURRENT AMI  $ 39, 500. 00 $ 39,500.00 $ 39, 500. 00
PRQJIECT TOTAL CURRENT AMI $ 4,873,853.00$ 756,138.60% 756, 138. 60



